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1. EXECUTIVE SUMMARY  

IMPLEMENTATION PERIOD: May 1, 2009 – February 28, 2013 (Three years, ten months) 

LIFE OF PROJECT FUNDING: $19,349,006 

1.1 PROJECT OBJECTIVES 

The AgriFUTURO Program is a four year program that is working to help generate 26,771 jobs and 

benefitting 133,500 household families during the LOP (FY10 – FY13). In general, the project aims at 

strengthening groups of selected agricultural value chains, especially pulses (Pigeon peas, cowpeas, 

common beans), Fruits  and nuts (Bananas, Mangoes and Pineapple and Nuts: cashew nuts) and Oil 

seeds (Soybeans, Groundnuts and sesame). Using an emerging farmer approach, with smaller units 

arrayed around a central hub operation in ASCs and FOSCs, the aim is to benefit more smallholder 

farmers who often lack access to inputs, capital, credit, markets and know-how.  

The AgriFUTURO Project’s objective is to increase the competitiveness of Mozambique’s private 

agribusiness sector through the development of competitive agricultural value chains. The project 

includes four major components:   

 Improve the Enabling Environment for Agribusiness;  

 Expand and Strengthen Agribusiness Development Services; 

 Build Linkages to Financing Services for Agribusiness Development; and  

 Increase and Strengthen Public-Private Partnerships (PPPs) 

 

1.2 GEOGRAPHIC FOCUS:   

 

Nacala Corridor:  

Nampula Province: Angoche, Ilha de Mocambique, Erati,  Moma, Mogovolas, Mogincual, Mossuril, 

Murrupula, Monapo, Meconta, Nacaroa, Nacala-Velha, Nacala-porto, Ribaue  and Nampula Rapale 

Zambezia Province : Alto Molocue, Gurué, Mocuba, Nicoadala, Morrumbala, Ile Pebane, Milange and 

Namarrói. 

 

Beira Corridor:  

Manica: Gondola, Manica, Barué, Sussudenga and Mossourize 

Sofala : Gorongoza and Beira 
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1.3 SIGNIFICANT ACHIEVEMENTS BETWEEN OCTOBER – DECEMBER, 

FY 2013 

SUMMARY OF PERFORMANCE INDICATORS AND EXPLANATION OF 

VARIANCE  

 Private investment mobilized:   

 Beira Corridor:  Through AgriFUTURO, it was possible to mobilize US$92, 776 which was 

used to purchase seeds and fertilizers, land preparation and maintenance of agricultural 

equipment. The major contributor to this indicator is the soybean value chain which 

accounted for US$82,486.14 (corresponding to 88% of the total investment in this corridor).   

 Compared to Target FY13, the private investment made is  7%. The weak contribution is due 

to lower than expected investments in the chain of fruit and some ACSs as in the case of 

Vinson G &G. 

 

 Nacala Corridor:  AgriFUTURO helped to mobilize investment of  US$507,203 through 

IKURU to purchase cleaning and packaging equipment for groudnuts in particular.A 

associations working with the SANA Project invested in metalic silos to store grains and 

sesame. Gramiter purchased a grading machine for groundnuts while Caju Iha  investedin 

cashew tree sprayers. These investments will improve the quality of the products produced 

and to be exported. 

 New jobs created:  

 Beira Corridor:  The  jobs created during this period (new) were 229 of which 66 were 

women. The majority of these jobs were generated by the soyabean value chain related to 

land preparation and sowing. 

 Nacala Corridor: The  jobs created during this period (new) were 1,054.8 of which 474.7 

were women. The majority of these jobs were generated by the chashew value chain, Much 

of these jobs came from the organizations directly assisted by AICAJÚ, and from the peanut 

chain at IKURU - that was more for the cleaning process of the export product; Hortfipec in 

the production of pineapples and by mango and soy chains in land preparation. 

 Exports: 

 Beira Corridor: The largest contributors to exports have been the Mango and Banana 

producers. However, for this quarter they are currently in the process of harvest, so it is 

not possible to include the statistics of exports and production. Nor were thereexports of 

other crops. 

 Nacala Corridor: The value of exports was $ 5,058,819, from exports of sesame by CAL to 

Japan, groundnuts exported by IKURU to England, and some groundnuts exported to 

Malawi. Cashew nuts exported were facilitated by AICAJÚ to the Indian market.  

 Rural households: 

 Beira Corridor: For this period, in total there were 2,340 new members of which 242 were 

women. Compared to the last season, there was a 68% increase in the number of member 

associations represented in the table below (Table 1). Currently, the number of members is 

4,475 farmers in the three FOSCs. However, there was a reduction in the  number of 

members of the CKK Association from1,212 members to 877 . The transformation of the 

association into a cooperative focused more on profit, the commitment of its members to 

the rules of the cooperative, and the problems related to its internal management. These 

were the main reasons for the reduction. Sixty-one new clubs were integrated out of a total 

of 154, which were composed of 2,340 members of which 242 were women. 
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 Nacala Corridor: The total number of new households that benefited from the project’s 

intervention during this quarter reached 3,190 families. New producer families engaged  in 

associations because of the benefits they noted having been brought by the project -  new 

technologies or management practices and access to input providers. In addition to these 

associations that joined the existing ones, there were new combinations ofmembers(72 new 

combinations). 

 Value of sales:   

 Beira Corridor: Nothing to be reported during this period.  

 Nacala Corridor: The value of sales was $ 408,251, resulting from sales facilitated by Esoko 

(platform pricing information and liaison with the market under  SANA) which resulted in 

the sale of stocks from producer associations, i.e. for  sesame, peanuts (local buyers in 

Nampula: theCCM group and Mr. Banu), for soybean seed sales by the CAL Seedcom and 

sales of stocks of soybean from associations in Alto Molocue; the sales from Gramiter of 

cowpeas and also ofBoer beans to local buyers in Nampula. The chain of cashew contributed 

sales through the sale of raw cashew from the producer associations of AICAJÚ assisted 

directly by the processing  locations. 

 Firms and producer organizations assisted:  

 Beira Corridor:  A total of 61 new clubs were registered in the three FOSCs of Barué, 

Mossurize and Dombe; 

 Nacala Corridor: For this indicator, the number of companies receiving business 

development services continues unchanged as of the last quarter. During this quarter, 72 

associations producing soybeans, sesame, groundnut and cowpeas recived assistance from 

the project, and more specifically the assistance was given to: 11 associations working with 

AICAJÚ, 17 working with SANA, 24 working with Prosoja, 17 working with Lozan Farms 

and three working with World Vision.  

 Value of agricultural and rural loans: 

 Beira Corridor: The total value of loans was  US$ 22,525 benefitting  131 farmers of which 

37 were women from the Culima Cuacanaca, Batane Phaza, and Siwama associations, and 

ASC of AgroPecuaria de Manica (AGPdM). 

 Nacala Corridor: The loan amount for the period was $ 300,000 which IKURU contracted 

from Ruth Capital to buy peanuts and sesame from associations of producers, and            

$19,485 mobilized by the associations and forums  in the  soybean chain in Gurué to process 

crops and for the acquisition of inputs. 

 New technologies (indicators for # of hectares, # of organizations, and # of farmers): 

 Beira Corridor: The number of hectares improved by applying new technologies or 

management practices is 770.3 hectares. 438.8 ha are the areas using improved seeds, 

168.5ha is the area that used mechanization, and 163 hectares had the use of inoculants for 

soybeans. Compared to the planned contribution for this quarter, use / adoption of 

agricultural management practices was 33%. 

 Nacala Corridor: The total area under improved technologies or management practices is 

13,359.5 hectares, with use of  improved seed over an area of 9,970.5, 2,491 with 

mechanized planting, and 898 hectares with the use of inoculants in soybeans and peanuts. 

These areas result from first season crops while the process of plowing and sowing of crops 

for a second season was still in progress. 
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 Members of cooperatives and producer organizations:  

 Beira Corridor:  This corridor  registered an increase of 68% in number of members of 

associations, where sixty-one new clubs were integrated into associations. However, the 

number of associations reduced due to many factors e.g. the transformation of the 

associations into cooperatives; this is also contribution of good agricultural season, coupled 

with good incomes from sales; access to the market and the price was attractive; new 

technologies, inputs and management practices 

 Nacala Corridor: In this period, there has been entry of new producers. In Nampula, 32 

producers have remained linked to CAL whose contracts have already produced corn and 

soybeans for this campaign, while in Zambezia, Gurué 12 of the 22 were selected last year to 

total  44 emerging producers who applied new technologies and management practices 

(including use of mechanized farming and use of improved seed).  

54 is the number of new producer organizations (associations, cooperatives and forums) 

that have applied new technologies in production in Ribaue and Gurué soy, sesame, 

groundnuts, beans and fruits (pineapple and mango). This number of organizations were 

added to the ongoing quarter.  

There were two, new companies applying new production technologies or management 

practices in soybeans in Gurué  totalling 11 + 2. These are the companies King of Agro 

Providers (inputs) and Africa Center (processor). 

 Number of policies, regulations and administrative procedures: No policies at any 

stage was advanced  

 Policy Counting & Targets: In total, AgriFUTURO is working on four policies in 

collaboration with CSO, CTA , FRUTISUL and FRUTICENTRO.  

 The following policies and regulations are in an ongoing process, but during the 

1st quarter of FY13  remained at the same stage:  

a) VAT in agriculture: This is a regulation that aims at reducing a distortion of the economy, and 

AgriFUTURO is working with SPEED to facilitate the discussion with Autoridade Tributaria de 

Moçambique (ATM) to revise the VAT Law in Agriculture.This quarter, there was no notable 

advance in the regulations; 

 

b) Remove the ban on exports of bananas to SADC countries:  This is an administrative  

procedure that aims at increasing exports of bananas within the Southern African region. There 

were no changes in the regulation during this quarter because it is still pending the regional 

opening of borders.  

 
c) Regulation of coop law: This is a regulation that enable conversion of associations into 

business cooperatives. During this quarter there is nothing to describe because there were no 

changes to the regulation.The process is still pending approval by the Council of Ministers;  

 
d) Mitigation of fruit fly to support international exports of Mozambican fruits: This is an 

Administrative Procedure that aims at analysing the economic impact of the fruit fly in 

Mozambique. Suspension of the prohibition will result in an increase of exports of bananas to the 
Southern African region.  

 
2. HIGHLIGHTS FROM OCTOBER – DECEMBER 2012, FY13  

2.1 KEY AGRIBUSINESS GRANTS   

 Farming equipment:  
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 OLINOTU: A roll seeder was purchased last quarter and delivered in November, 2012.  The 

cost isdepicted in the Table below.  

 Grants for construction project:  

 IKURU was awarded a total grant of US$ 68,255 for the constraction of an offiice and 

warehouse.  The construction is in progress and a total of US$ 8,490 was disbursed in 

November, 2012, as part of the second tranch.The remaining amount is US$ 47,300.  

 Agro-processing and seed enterprises:  

 Corredor Agro/Grain Pro: A total of US$ 10,000 was paid in October, 2012,  for the 

storage unit for grains. The Equipment wasdelivered at the end of January, 2013. 

 

2.2 ACTIVITIES UNDER ASC APPROACH 

BEIRA CORRIDOR:  

Due to a lack of access to finance from banks, the ASC’s reduced the production areas and did not 

produce the same crops as previously committed. Additionally, Prio Foods closed its activities. 

Therefore, the project has five ASCs, including Vinson G & G, Phoenix, SNY, AGPM and Njerenje. 

Comparing with the last crop season, the number of Emerging farmers declined for reasons related 

to: 

 Due to their poor performance  last season, some producers withdrew from the scheme; 

 Vinson G & G and Agro-Pecuária de Manica (AGPdM) changed their work plans and started 

to  work with small out-growers instead of emerging farmers; 

 The group of ASCs in total cultivated 408.2 has on which maize was the most important in 

terms of area (235.2 ha), followed by soybeans (with 153.5 ha), and sesame (with 19.5 ha). 

See Table 3 below: 

TABLE 1. AREA OF PRODUCTION INVOLVING EMERGING FARMERS IN BEIRA 

CORRIDOR BETWEEN OCTOBER – DECEMBER 2012, FY13 

Name of the ASC  EF Sex Production Area (Hectares) 

F M Maize Soybeans Sesame Groundnuts Beans Total 

Vinson G&G 0 0 0 0 0 0 0 0 

Phoenix 1 6 71.5 70 0 0 15  156.5 

Agro-Pecuaria de 

Manica 

2 0 38.5 37.5 0 0 0 76 

Sementes NZY 2 10 60.2 0 19.5 0 22 101.7 

Siwama 1 8 50 35 0 0 0       85 

Njerenje 6 0 15 11 0 0 0 26 

 12 24 235.2 153.5 19.5 0 37 445.2 

Source: AgriFUTURO, January 2013 

 

NACALA CORRIDOR:  

 As result of good performance of ASC in Nampula and Zambézia this year there is an 

expansion of activities to new areas and groups of farmers in particular smallholders.  

 Currently, the project is working with Seven ASCs including : Olinotu, CAL, ACOF, 

MADAL, CISTER and Lozane Farms. In total 4,007 ha were cultivated by all ASCs and 

soybean was the  most important crop in terms of area (1,324 ha), followed by groundnuts 

with (1,283 ha), and sesame with (1,097 ha). (see Table 4) 
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TABLE 2. AREA OF PRODUCTION INVOLVING ASC AND EMERGING FARMERS IN 

NACALA CORRIDOR BETWEEN OCTOBER – DECEMBER 2012, FY13 

Name of the ASC  Sex of producers Production Area (Hectares) 

F M Total Soybeans Sesame Amendoim Feijao 

nhemba 

Feijao 

mantega 

Total of 

hectares 

Olinotu 120 133 253  264 682 182  1,128 

CAL 2,267 566 2,833 857 833    1,690 

CISTER (Rapale) 846 354 1,200   133 50  183 

ACOF 250 76 326   200   200 

MADAL 651 600 1,251   268   268 

CISTER (A. Molocue) 79 18 97     46 46 

Lozan Farm (Malema) 83 0 83 50    25 75 

Lozan Farm (A 

Molocue) 

456 99 555 417     417 

Total 4,752 1,846 6,598 1,324 1,097 1,283 232 71 4,007 

Source: AgriFUTURO, January 2013 

 Emerging farmers activities within the ASCs:  

a) Activities with CAL:  CAL provided mechanical land preparation, soybean and oloco bean seeds 

on a credit basis, market for the output and signed purchasing contracts with the emerging 

farmers.  CAL continued to work with the previous 32 Emerging Farmers and 12 producers  

from  Prosoja Project, in Gurué. In total, the 44 farmers will cultivate 218 ha of soybeans and 

214 ha of sesame. Note that this area is already included in the total area for CAL shown in the 
previous table which also includesproducer associations; 

Project Impact: There was an increase in total area from 192 ha of sesame to 833 ha; and zero 

area of soybeans against 857 ha. Compared to last season, the increase in the area cultivated by 

emerging farmers resulted from the expansion of the cultivated area which was possible 

because the land preparation was timely done as a result of the availability of tractors and the 
previous results of production that contributed to the increase in income for the producers.  

b) Activities with OLINOTU: This ASC provided services to associated farmers that cultivated 

128 ha of various crops. AgriFUTURO linked members of the association with sources of 

seed: it was possible to provide 150 kg of groundnut seeds to OLINOTU and 250 kg to 

GRAMITER; 

 

c) Activities with MADAL and ADRA: To produce groundnuts, AgriFUTURO facilitated the link 

between MADAL and the five unions assisted by ADRA in Maganja da Costa District 

(Zambezia Province). The five unions have approximately  1,251 members  of which 651 are 

women. The unions agreeed to sell 800 tons of groundnuts to MADAL. AgriFUTURO is still 

working with ADRA to formalize the groundnuts purchasing contracts ; 

Activities with ACOF: The project supported the distribution of seeds to 200 farmers and 

hoes and machetes to 76 producers. In total, 326 producers will work with this ASC and 200 

ha of groundnut were cultivated. 
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2.3 ACTIVITIES UNDER FOSCS APPROACH  

BEIRA CORRIDOR:  

Under the FOSC approach, the project worked with four FOSCs supporting 2, 340 farmers of which 

242 are women. The major services provided by the FOSCs included: 

  Land preparation, agronomic technical assistance, seeds distribution, linkages with financial 

institutions, input providers and market for the production.  

 In addition the project supported various training sessions to members of the FOSCs in 

organizational capacity, association leadership, soybeans production technics, accounting, and 

information management. 

TABLE 3. NUMBER OF FOSC AND FOSC MEMBERS, IN BEIRA CORRIDOR DURING 

OCTOBER – DECEMBER 2012,  FY13 

Name of the FOSC Sex Total 

M F 

Barué 1,730 175 1,905 

Dombe 40 48 88 

PrioFood 0 0 0 

KKU 0 0 0 

Mossurize 328 19 347 

Total 2,098 242 2,340 

 Source: AgriFUTURO, January 2013 

NACALA CORRIDOR:  

 Activities under the FOSC approach in this corridor included: 

 The support of eight FOSCs involving 94,357 farmers organized into associations from which 

there are 72 new associations with 3,190 members of which 727 are women. The new 

members resulted from our partnership with Prosoja-GATES Project due to entry of the 

new companies Rei de AGRO and Africa Century, working on soybeans in Gurué District of 

Zambezia Province. The entry of two new companies enabled the expansion of production 

areas; increased the number of producer’s engaged in soybean production in Gurué district 

and sesame in Nampula.  

The major services provided by the FOSCs included:  

  Use of land mechanization, improved seeds and markets for the final product.  

TABLE 4. NUMBER OF FOSC AND FOSC MEMBERS, IN NACALA CORRIDOR DURING 

OCTOBER – DECEMBER 2012,  FY13 

Name of the FOSC Sex Total # 
Associacoes M F 

SANA Associacoes 40,760 29,661 70,421 3,018 

SANA Coops 243 59 302 17 

IKURU 735 556 1,291 53 

AICAJÚ 6,202 2,919 9,121 11 

FedaMoz 456 99 555 14 

PROSOJA 5,506 2,310 7,816 179 

GATES 3,891 854 4,745 140 

Nicoadala-WV 82 24 106 3 

Total 57,875 3,482 94,357 3,435 

 Source:AgriFUTURO,January,2013



 

15 
 

2.4 PROGRESS ON INDUSTRY ASSOCIATION AND COOPERATIVE 

DEVELOPMENT 

 FRUTINORTE registration has been turned down by the Provincial Government. The founder 

members of FRUTINORTE, with assistance of the project, are trying to understand the reasons 

in order to put together corrective actions to revert the situation. Same situation happened with 

the establishment of FRUTICENTRO where after several explanation meetings with CEAPGRI in 

Manica and the Governor´s Cabinet, the situation was resolved.   

 FRUTICENTRO continued active during the reporting period, conducting thematic technical 

field days focusing on fruits (bananas, citrus and litchi) with participation of Sementes Nzara 

Yapera farm, co-sponsored by Banco Terra. Thru FRUTICENTRO, it was possible to disseminate 

technical information, including classifieds, using email as a way of communication among 

members.  

 AgriFUTURO sponsored the participation of AICAJU members to the Annual Cashew 

Conference held in Cotonou, Benin. At the conference, AICAJU presented the experience of 

Northern Mozambique working on: 

 Working with smallholder groups of cashew producers and associations; 

 Training producers on organization capacity and replating cashew trees. 

 AgriFUTURO, in partnership with Associação Moçambicana para Promoção do Cooperativismo 

Moçambicano (AMPCM), continues to disseminate the benefits of the cooperative law thru 

various workshops in the Provinces of Sofala, Manica, Niassa and Zambezia. The workshops 

were attended by approximately 654 participants overall.   

2.5 BUSINESS PLAN DEVELOPMENT & MOBILIZATION OF FINANCE 

 Business plan support: 

 In Nacala Corridor, the project supported the design of two business plans for OLINOTU 

and GRAMITER, but none of the plans were submitted to any bank yet because they are still 

being revised; 

 The project assessed the interest of bank BOM, Barclay’s Bank and Banco Terra to work 

with us going forward on a lending pattern that would emphasize traders, thus stimulating 

the demand side for smallholder farmer activities in particular as opposed to the historical 

emphasis on production financing. BOM, in particular, is keen to work with us in this 

initiative. 

 The emerging farmers group in this corridor for the 2012/2013 season expect to produce 

261.6 tons of soybeans and 107 tons of sesame.  

 

TABLE 5. EMERGING FARMERS’ ACTIVITIES, IN NACALA CORRIDOR DURING OCTOBER 

– DECEMBER 2012,  FY13 

 Soja  Gergelim Total 

Cultivatde area (ha) 218 214 432 

Estimated production  (tons) 261,600 107,000  

Market Domestic market Papanese   

Price agreed in purchased contract 

(Mts/kg) 

16 25  

Source: AgriFUTURO, January 2013 
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 Credit and finance support:  

 Enica Banana Farm: Soil and site studies for Enica were performed during December. The 

results will be evaluated by the Enica and CBL teams in January 2013. We continue to 

introduce Enica to potential investees, for instance Trigon Capital, who are now interested 

to look into bananas; 

 Essuf Valy Fruit Farm: No further progress to report on; 

 Higest, soy beans / poultry expansion: Due to no further follow up from the client’s side, we 

propose to take this potential project off the list; 

 Tropical Fruits market research study: We again revised the scope of work for the fruit 

study  at the beginning of December. While the scope of work seems to be accepted, there 

is now an issue of funding, and we were requested to put the project on hold until March, 

2013. This is, of course, a blow, especially as there was momentum from Corvus and 

Matanuska to look into the comparative production costs. We will start working again on 

this project once funding is available; 

 As per the agreement between TechnoServe and Agrifuturo, Jane Grob/TNS only worked 

on Agrifuturo related work until 8 December and will only recommence once further 

funding is secured (which as of the end of March, 2013, is now the case). 

 

2.6 PROGRESS ACHIEVED WITH AICAJU 

Aicaju has been working in partnership with AgriFUTURO since the beginning the project with the 

aim to integrate the producers and processors. The activities with AICAJU resulted in: 

 US$ 203,086 of investments were leveraged from the cashew processing companies (Condor-

Nuts, Condor- Cajú, Olam Ltd, Caju Ilha, Indo Africa,  Korosho, IPCCM, ADPP, MAP, Oziva-

Caju, and Atija-Nuts and Anacardia); 

 The cashew sector, generated approximately 735 new jobs of which 363 are women’s in 

activities related to processing and marketing of cashew nuts; 

 US$ 279,000 resulted from sales of 674 tons of cashew from producer associations; 

 US$ 4, 011,206 resulted from exports of 495 tons of kernel to the international market ; 

 The sector attracted 11 new  producer organizations, involving 9,121 farmers; 

 

2.7 PROGRESS ON AFLATOXIN 

 Following is the timeline of the results of the partnership with UNILURIO to control aflatoxin in 

groundnuts and other food products: 

 2009 - Establishment of partnership agreements; 

 2010 - Work on the construction of an analytical laboratory; 

 2011 - Development of the proposed grants for the construction of the laboratory; 

 2012 – Laying of the first stone for the construction of biomolecular laboratory ; 

 2012 - Monitoring the construction process and disbursement of grants. 

 The UNILURIO campus in Nampula, where the aflatoxin laboratory is being built, was 

inaugurated by President Guebuza and Rector Jorge Ferrão, who made remarks on 

AgriFUTURO’s role.  



 

17 
 

2.8 PROGRESS ON INVASIVE FRUIT FLY 

 AgriFUTURO continues to support various activities undertaken by the Plant Pathology 

Department (DNSV) of the Ministry of Agriculture, specifically: 

 Dissemination and raising awareness of technical recommendations for farm pest control; 

 Work plan development with the CTA to address the following issues: 

a) Create a committee within CTA that integrates smallholders;  

b) Prioritize policy issues and incorporate them into the CTA reform agenda for discussion with        

Government;  

c) Continue to assist the fruit associations in implementing their proposed strategies; 
d) Support CTA and Ministry of Agriculture initiatives at quarterly meetings.  

 The authorization letter enabling the domestic circulation of green bananas within the country 

has been submitted by the DNSA-DSV to the Minister of Agriculture for signature; 

 AgriFUTURO, in partnership with Manica Provincial Department of Agriculture, visited 39 fruit 

fly traps in Gondola, Manica and Sussundenga Districts. 

 

2.9 ACTIVITIES AND PROGRESS ON DOMESTIC FRUIT  

 Two demo-plots were established, one in Mutonga in Nicoadala and another in Malei in 

Namacurra, both in Zambezia Province.  

 AgriFUTURO partnered with World Vision to help farmers reduce the quantities of pineapple 

rot. As a result, 55 members from APRONAZ, APROFRUTA and NANTUTO were trained on 

registration of sold quantities and best timing for harvesting pineapple. 

 Sales of pineapple generated approximately US$ 60,380, from which US$ 24,078 were paid to 

individual producers.  

TABLE 6. RESULTS OF SALES OF PINEAPLE IN NACALA CORRIDOR DURING 

 OCTOBER – DECEMBER 2012,  FY13 

 Thru the 

associations 

Individual 

producers 

Total 

Quantity sold (per unit) 42,110 27,931  

Price per unit (in Mts) 25 Mts 25 Mts  

Total paid in Mts 1,052,750 698,275  

Total received in US$ (@ 29 Mts/US$ US$36,302 US$24,078 US$60,380 

Source: AgriFUTURO, January 2013 

 

2.10 ASSISTANCE TO POTENTIAL INVESTORS  

 

 Link of Arpan Mather and Chandar Singh, young and new, Indian, agribusiness investors in the 

Nacala Corridor with Corridor Agro. This is a multi-crop investment involving soybeans, 

sesame, etc. but it is still early to say exactly how much they will plant except that it will likely be 

at least several hundreds of hectares 
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3. VALUE CHAIN HIGHLIGHTS – 1ST QUARTER (OCTOBER – 

DECEMBER)   

The period of October and December was characterized by the beginning of the agricultural season 

and, in some cases, there were no sales. Therefore, specific indicators, such as “sales”, are zeros. 

Following is the description of highlights by value chain and by corridor. 

  
3.1 SOYBEANS VALUE CHAIN  

Beira Corridor:   

 The soybean value chain was characterized by: (i) land preparation on time, (ii) access to seeds, 

fertilizers (for Demoplots) and inoculants and (iii ), sowing on time. 

 A total of eight demonstration plots were established, three in Mossurize and five in Barué. 

These demo-plots were established in partnership with TNS which provided seeds, fertilizer and 

inoculants in order to compare the yields and improved various practices and the use of 

different soybean varieties. 

 Thru the AgriFUTURO/ TNS/CLUSA partnership, it was possible to deliver 23.2 tons of soybean 

seeds, 93 kg of inoculants and 200 kg of fertilizer to be use on demoplots.  

 Additionally, 25 tons of soybean seed were distributed to producers in Barué district sourced by 

the bank of seed created by the associations.   

 For this agricultural season, thru the bank BOM, it was possible to leverage a total of US$ 

10,310 (299,000.00 MT) in credit base that benefited 99 farmers of which 28 are women within 

Barué and AGPdM ASCs. 

 Regarding the number of households, compared to last year there was an increase in the 

number which resulted from good yields achieved by farmers in marketing. In total, 1,905 new 

families were assisted, totaling 2, 794 producers of which 307 are women. 

Nacala Corridor:   

 In partnership with Lozan Farm, IIAM and ITTA, 50 hectares were cultivated and used as 

demonstration plot in Malema District, in this field is expected to significant differences because 

of use of best practices. This year many soybean producers working with Lozan Farm will learn 

and benefit. 

 In partnership with Corridor Agro Ltd (CAL) , 442 producers were identified organized in 32 

associations in Ribaue District (Nampula Province) and  contracts for production were signed, 

and 301 ha were prepared (see the table 7). 

 

TABLE 7. AREA OF SOYBEAN CULTIVATED IN PARTNERSHIP WITH CAL IN RIBAUE, 

NACALA CORRIDOR DURING 

 OCTOBER – DECEMBER 2012,  FY13 

District Number of 
associations 

Number of Producers     

Male Female Total Quantity 

of seeds 

(???) 

Area 

planted 

(ha) 

Estimated 

Yields/ 

(Kg/Ha) 

Estimated 

Production 

(in kg) 

Riabue 32 417 25 442 6,035 301.75 1,200 362.100 

   Source: AgriFUTURO, January 2013 
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3.2 GROUNDNUTS VALUE CHAIN  

Beira Corridor:  Nothing to report. 

Nacala Corridor:   

 This crop is being promoted in partnership with the SANA Project and Olinuto. Between 

October and December, 9,084 ha were prepared in Northern and Southern districts of 

Nampula. The main sources of seeds were IKURU, PANNAR and other part was kept by the 

producers as seed. The total number of associations involved is 721 and the plan is to produce 

6,359 tons of groundnuts. 

3.3 SESAME VALUE CHAIN  

Beira Corridor:  During this quarter, producer started with acquisition of seeds on a credit basis as 

well as celebration of purchase contracts for the final product. 

Nacala Beira Corridor:   

 Sesame is being produced by the associations organized under the FOSC -SANA and some 

other associations organized under the ASC’s Olinuto in Moma and CAL in Monapo. In total 

smallholder farmers cultivated 4,265 hectares involving 17,081 farmers organized into 622 

associations. 

 Four emerging farmers from Monapo under contract with CAL cultivated 20 ha being five ha for 

each.  

3.4 BEANS VALUE CHAIN  

Beira Corridor: Nothing to report 

 

Nacala Corridor:   

 The most import types of beans cultivated are cowpea beans and pigeon peas. These beans are  

being cultivated by producers under the FOSC- SANA, located in North and South region of 

Nampula Province, and associations organized under the company OLINOTU and CISTER. For 

producers who have direct assistance from CISTER, benefited from seed to cultivation of 1,360 

ha. of cowpea, with the guarantee of the market. Additional 35 ha was established as a 

demonstration plots.  

 

3.5 FRUITS AND NUTS: BANANA, MANGO, PINEAPPLE AND CASHEW 

NUTS HIGHLIGHTS 

Nacala Corridor:  Cashew value chain involved associations that received most of its assistance form 

AICAJU in partnership with AgriFUTURO. During this period farmers planted new seedlings and 

processed cashew nuts. Another important activity included awareness raise to the members of 

associations to become cooperatives to develop their business legally. As a result, the project 

supported the design of business plans for 11 associations to process and sale of cashew nuts  

 

Institutional/organizational development: 

BEIRA CORRIDOR:  

 Banana:  nothing to report as the banana producers are currently in the process of harvesting. 

 Mango:  
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 The production area belonging to Lucite Ventures was burned, causing a total loss of  90% of 

the 12 ha planted, and compromising the production plans;  

Pinto Agro Pecuária pruned all mango trees over the nearly 30 ha of mango planted. Pinto 

claims lack of markets for exports. This concern was presented to the Manga group which 

needs more support to eradicate fruit fly in irrigation areas, and for packaging and processing 

/ export of fresh mango and drying of fruit. The group has formed a joint venture proposal 

for investment in a small, fruit drying operation. A business plan for this venture is in the 

process of being formulated. 

Institutional/organizational development: 

NACALA CORRIDOR 

Cashew  

Aicaju has been working in partnership with AgriFUTURO since the beginning with the aim to 

integrate the producers and processors. The activities with AICAJU resulted in: 

 US$ 203,086 of investments were leveraged from the cashew processing companies (Condor-

Nuts, Condor- Cajú, Olam Ltd, Caju Ilha, Indo Africa,  Korosho, IPCCM, ADPP, MAP, Oziva-

Caju, and Atija-Nuts and Anacardia); 

 The cashew sector generated approximately 735 new jobs of which 363 are women in activities 

related to processing and marketing of cashew nuts; 

 US$ 279,000 resulted from sales of 674 tons of cashew from producer associations; 

 US$ 4, 011,206 resulted from exports of 495 tons of kernel to international markets ; 

 The sector attracted 11 new more producer organizations, involving 9,121 farmers. 

 On Sunshine Nuts Project: 

 Local radio project is still pending approval 

 Regular visits have been paid to the Sunshine Nuts plant – completing the food safety manual 

and documents 

 The equipment for the processing plant arrived in the last week of December and will start 

to operate in January, 2013. 

 

3.6 ENABLING ENVIRONMENT (COMPONENT 1) HIGHLIGHTS 

DEVELOP A NATIONAL COMPETITIVENESS STRATEGY 

 In efforts to consolidate the policy work for better impact on policies, and the national 

agriculture strategy, AgriFUTURO conducted separate discussions with CTA and SPEED to 

identify collaboration opportunities. 

 Met with CTA on November 5, 2012, to establish a collaboration platform. Present at the 

meeting were Eduardo Macuacua, Deputy Executive Director, Antonio Gomes, Vice-President 

of the Agriculture Portfolio at CTA, Jim LaFleur, COP AgriFUTURO and Carlos Moamba, EE 

Director AgriFUTURO. 

 Membership of the fruit associations established under support of the project, CTA welcomed 

the idea and AgriFUTURO will work with the associations to materialize the proposed strategy.  

 Agreed that AgriFUTURO would work with smallholder groups and set up in 

groups/committees which would facilitate membership of smallholders of umbrella associations 

to be registered and represented at CTA. CTA agreed and the only conditions are that these 

associations must be registered and have by- laws. The model will be implemented during the 
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project extension period. 

 AgriFUTURO and CTA proposed to work together to address policy issues listed by the project 

to be incorporated into the CTA reform agenda for discussion with Government. 

 AgriFUTURO and CTA, Agriculture Division, agreed to undertake joint visits to the field to 

touch ground with these associations and to discuss the above concept. 

 AgriFUTURO to support the CTA/Ministry of Agriculture at quarterly meetings set by the 

Minister of Agriculture. CTA is proposing the first of these meetings to take place in Manica. 

 Met with SPEED on November 8, 2012, to consolidate the policy issues that each program is 

working with and discuss collaboration. Present at the meeting, Brigit Helms, COP SPEED 

Program, Tomas Manhicane, SPEED Program Agriculture Officer, Jim LaFleur, COP 

AgriFUTURO Program and Carlos Moamba, EE Director AgriFUTURO Program. We shared 

our agenda on policy issues and discussed some ongoing actions from each side. We have 

concluded agreeing to meet frequently, at least every 6 weeks, to discuss plans and the progress 

of actions taken by each program.   

DEVELOP A NATIONAL COMPETITIVENESS REFORM AGENDA 

 The final report of the Logistics Review of the Beira and Nacala Corridors has been delivered by 

SATH and sent to the major stakeholders for final comments. So far we are still waiting for the 

comments to allow the project to coordinate actions towards the implementation of the 

recommendations.  

 A consultant has been subcontracted to implement the recommendations of the report related 

to Corridor user organizations and dissemination of information on procedures.   

 Fruit fly activities: 

 Surveillance and monitoring activities continue.  

 Following the continued work of fruit fly monitoring and surveillance and lab study on 

banana susceptibility to fruit fly infestation, the Ministry of Agriculture, Department of Plant 

Protection,  declared open the domestic circulation of bananas and mangos under certain 

conditions. Two mango producers, in areas with very low prevalence in Manica, have been 

issued authorizations to sell their mangos in domestic markets in the southern part of the 

country. 

 The final report on the review of the socio-economic impact of the fruit fly in Mozambique 

has been received from the subcontractor, University Eduardo Mondlane, and the Ministry 

of Agriculture is awaiting the fruit fly funds to convene a workshop to discuss it with  high 

level Government institutions. The report will be sent to the different government 

institutions to read and be acquainted with the fruit fly impact on the Mozambican economy 

and specifically in agriculture. 

 A fruit fly project has been designed for  follow up activities recommended in different fruit 

fly group meetings, papers and also resulting from the fruit work conducted over past years, 

with assistance of the USDA Southern Africa. Funding has been secured from USDA and 

allocated through the USAID channel to the project. Activities related to recommendations 

of follow up actions pertaining to fruit fly will be initiated in March, 2013 after the signature 

of the contract extension.   

 Aflatoxin:  

 Since the inception of the AgriFUTURO program, it has been a catalyst in the efforts of 

UNILURIO to put together a plan for an investment of $750,000 for the construction of the 

new lab in Nampula. The program was a key player in coordinating the interests of different 

donors and the government of Mozambique (including AgriFUTURO, Government of 
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Mozambique, through a fund from the Finish Government and WFP to support this 

initiative). During 2012, the total required budget was secured and AgriFUTURO 

participated with a grant of $100,000. It is anticipated that the lab will be handed over by the 

construction company in February, 2013. 

 Received a visit of Dr. Karelyn Cruz from USAID Washington, Bureau of Food Security 

(BFS), Country, Strategy and Implementation Office (CSI). Among the activities in the field, 

she visited IKURU and UNILURIO to learn about the project portfolio: At UNILURIO, she 

visited the seed testing laboratory (not yet certified) as well as the new infrastructure for 

the bio-molecular and food safety laboratories. The lab is partially funded by AgriFUTURO 

(see above). 

 AgriFUTURO supported a Southern Africa Trade Hub workshop on aflatoxin in peanuts: 

AgriFUTURO helped to organize the October 30th event in Nampula. The workshop 

provided an in-depth analysis on aflatoxin contamination and various solutions for mitigating 

the problem, from production to post-harvest. Despite of the efforts being done by different 

partners, the real situation of  aflatoxin in Mozambique is still not well understood or 

consolidated (where each player would work taking in account a country consolidated 

action plan for aflatoxin). Apart from the projects in place with UNILURIO and IITA, the 

next steps advanced include an exhaustive aflatoxin situation analysis for Mozambique to 

draw recommendations for an aflatoxin, country action plan.  

 

4. PROJECT PERFORMANCE INDICATORS  

 

TABLE 7.  OCTOBER – DECEMBER, FY2013 SUMMARY OF AGRIFUTURO PERFORMANCE 

INDICATORS ACTUAL COMPARED TO TARGETS 

Performance Indicator October–December  (FY 2013): % achieved. against 

target Target Actual 

Private Investment Mobilized 20,051,000 599,980 3% 

New jobs Created 29,743 17,397 58% 

Value of Targeted 

Exports 

International 45,111,000 5,036,406 11% 

Regional 2,540,000 22,413 1% 

Rural Households Benefitted 135,457 72,770 54% 

Value of Incremental Sales 25,294,053 408,251.49 1.6% 

Firms and Producer Organizations Assisted  4,790 2,734 57% 

Value of Agricultural and Rural Loans 3,239,616 450,500 14% 

Number of PPPs Established 4 1  

# of Hectares under Improved Technologies or 

Management Practices 

50,800 32,480 64% 

# of Private Enterprises or Producer 

Organizations Applying New Technologies  

4,770 3,043 64% 

# of Farmers and Others Who Have Applied 

New Technologies/Management Practices  

125,006 49,365 39% 

Members of Legalized Cooperatives and 

Farmer Associations  

33,000 5,000 16% 

# of Policies, 

Regulations, 

Administrative 

Procedures 

Analyzed 4 0  

Consultations 2 0  

Proposed 2 0  

Approved 2 0  

Implemented 4 0  

Source: AgriFUTURO, January 2013.  
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5. MAJOR IMPLEMENTATION ISSUES AND LESSON LEARNED 

5.1 MAJOR IMPLEMENTATION ISSUES  

 This is a quiet time for the project. Many counterpart organizations are still in a “go slow” mode 

commonly associated with January. Also, we are trying to nurse $$s, so are not pushing hard in 

the field although we are working with farmers and farmer groups who are still planting or 

organizing the last of their planting for this year. 

 During a visit in December, 2012, AgriFUTURO was informed that the KKU in Beira Corridor was no 

longer performing its activities due to internal problems related to mismanagement of funds and 

equipment. The Directorate of APAC announced this to the AgriFUTURO team in Beira Corridor in 

writing and requested to withdraw the equipment delivered to KKU. AgriFUTURO is evaluating the best 

destination for the equipment while the directorate of APAC makes its decisions. 

5.2 LESSON LEARNED 

 Nothing to report at this time. 

6. COLLABORATION WITH OTHER DONOR PROJECTS  

There are plans for extensive collaboration with a number of other programs: - GAIN (nutrition 

and business strengthening in the ag. sector; “growing markets” to identify possible or improved 

market access; iDE, to work on applied technology in a number of ways but especially 

smallholder irrigation; SNV – the Dutch – on collaboration and coordination in several things; 

etc. 

7. KEY ACTIVITIES PLANNED FOR NEXT QUARTER:  

 Field implementation of the operating plan described in the formal ‘work plan’ and also discussed 

with USAID operational personnel subsequently;  

 Particular emphasis will be placed on the rollout of the cooperation between BOM and 

AgriFUTURO to locate ‘trader’ candidates for the buying season loans discussed with BOM and 

targeted to put more liquidity into the market;  

 Also, effort will go into formalizing the ‘gross margin analysis’ asked of the field team;  

 There will be a push to implement the pilot projects in cashew planting directly from seed;  

 There will be renewed emphasis on trying to promote additional start-ups in the planting of 

bananas, or the strengthening of existing banana operations. 

8. ADMINISTRATIVE UPDATE: 

 Recruitment of STTAs:    

(1) Sérgio Malo - GIS Specialist – cancelled request of approval by AgriFUTURO; 

(2) Sérgio Quiroz – Value Chain (intern) – consultancy terminated on December 31, 2012. 

Received final report;   

 Recruitment LTTAs:   

 Sheila Comé was selected candidate for M&E position with Abt Associates. Request for 

approval was submitted to USAID on October2 and approved on October 17; 

 Subcontract Staff: Julio Costa resigned as Nacala Corridor Coordinator 

 Request for approval of Sergio Ye as Beira Corridor  Coordinator was submitted to USAID 

on October16 and approved on October  23; 

 On September 10, 2012 the CO granted approval for the project request submitted on 

August 15, 2012 for the new COP, Jim LaFleur. The COP started on October 1, 2012; 
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 List of requests to USAID, pending approval:  

 Voluntary Separate Maintenance for USAID AgriFUTURO LTTA James LaFleur requested on 

the October 05 is still pending 

 International travel for LTTAs Rodrigo Carvajal and Gordon Straub to travel to Mozambique 

for the period of October 11 – 26 was approved October 02 for Rodrigo Carvajal and 

denied for Gordon Straub. 

 Finance/Operations: AgriFUTURO’s team worked on the Proposal and Budget for the Project’s 

extension through January, 2014.  

9. COMMUNICATIONS DURING OCTOBER – DECEMBER, FY 2013 

Activities related to cashew project:  

  British TV series ”Unwrapped” presented  a film on cashew production  

 Coordinating with the British TV series Food Unwrapped Producer/Director – Ricochet, James 

Christie-Miller, farm filming cashew nut production.  

 Organize scenarios to be filmed:  Scenarios created, actors selected and relative activities in  

Mueravale, Itoculo- ADPP, Condor factory-Anchilo 

 Filming was undertaken in Mueravale, Itoculo, Condor factory, Road nut sellers, and Resta 

market food. 

 

10. FINANCIAL INFORMATION AGRIFUTURO 

 

TABLE 8. FY2012 SUMMARY OF AGRIFUTURO BUDGET – 10/1/2012 THROUGH 12/31/2012 

(IN U.S. DOLLARS)  

  

Total Budget 

(Based on 

Modification #4) 

Prior Cost 
(since  beginning of 
the project) 

Current Cost 

(October-

December) 

Cumulativee 

Cost 

Total Budget 

Remaining 

1 Labor $2,819,460.00 $2,254,985.40 $207,219.32 $2,462,204.72 $357,255.28 

2 Fringe Benefits $1,184,172.00 $947,093.69 $87,032.12 $1,034,125.81 $150,046.19 

3 Overhead $1,713,468.00 $811,900.21 $74,240.76 $886,140.97 $827,327.03 

4 Consultants $886,501.00 $739,685.73 $34,289.98 $773,975.71 $112,525.29 

5 Travel and per Diem $754,496.00 $732,723.76 $48,856.78 $781,580.54 ($27,084.54) 

6 Allowances $6,578,671.00 $430,556.42 $40,011.43 $470,567.85 $6,108,103.15 

7 Participant Training $718,664.00 - #VALUE! - 
 

8 Equipment $890,162.00 $745,827.96 $12,791.11 $758,619.07 $131,542.93 

9 
Subcontracts & 

Contracts 
$516,138.00 $4,714,125.08 $1,172,258.95 $5,886,384.03 ($5,370,246.03) 

10 Other Direct Costs $33,182.00 $2,015,294.74 $241,351.75 $2,256,646.49 ($2,223,464.49) 

11 Other Indirect Costs $2,073,168.00 $1,645,630.82 $151,548.79 $1,797,179.61 $275,988.39 

12 
Total Estimated Costs 

(Exclusive of fee) 
$18,168,082.00 $15,037,823.81 $2,069,600.99 $17,107,424.80 $1,060,657.20 

13 Fixed Fee @ 6.5% $1,180,925.00 $977,485.55 $134,497.04 $1,111,982.59 $68,942.41 

 

BURDENED SALARY 

CAP EXCESS 
- ($2,037.88) ($1,990.70) ($4,028.58) $4,028.58 

 

Total Estimated Costs 

& Fee 
$19,349,007.00 $16,013,244.48 $2,202,134.33 $18,215,378.81 $1,133,628.19 

Source: AgriFUTURO, January 2013. 
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ANNEX A: PERFORMANCE INDICATORS (EXCEL FILE) 

TABLE 9. OCTOBER – DECEMBER  2012 (FY13) PERFORMANCE INDICATOR TABLE 

 

  FY 2013 

INDICATORS AND 
DISAGGREGATION 

Oct-Dec 
Targets 
FY2013 

% 
Target 
to Date  

FY 13 Explanation 

Private Investment Mobilized (US$)  

   New $599,980  $20,051,000  3% 

The Target of private investment mobilized was not achieved on the 1st 
quarter of FY13. This value reflects only investments on purchase of 
cleaning and packaging equipment done by IKURU. This equipment will 
improve the quality of the exported products particularly groundnuts, 
sesame and cashew. However the project shall revise its approaches 
and strategies to meet the 97% of the indicator on the remaining 
quarters. 

New Jobs Created  

Total 
                                                                           
17,397  

             
29,743  

58% 
The major contributor for the number of new jobs created in the 1st 
quarter of FY13,are soybean (Beira Corridor), cashew  and groundnuts 
(Nacala Corridor).  The MOU signed with AICAJU resulted in an 
increment in the number of jobs generated, because AICAJU is working 
with small processing companies that provide permanent jobs.   

   Male & Female New 1,284 2,418 53% 

   Male & Female Contin. 
                                                                           
16,113  

27,325 59% 

     
                                                                           
13,028  

20,137 65% 

      New 
                                                                                 
743  

1,851 40% 

     Continuing 
                                                                           
12,285  

18,286 67% 

   Female 
                                                                             
4,369  

96,606 5% 

     New                                                                                  567 95% 
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  FY 2013 

INDICATORS AND 
DISAGGREGATION 

Oct-Dec 
Targets 
FY2013 

% 
Target 
to Date  

FY 13 Explanation 

541  

     Continuing 
                                                                             
3,828  

                
9,039  

42% 

Value of targeted exports (US$)  

International Exports  

   Soybean 
$0  $0  $0  No soybean was exported. All soybeans are being consumed by the 

domestic market, particularly by the poultry industry. 

   Sesame $700,200  $5,278,000  13% 
Exports of sesame only happened in Nacala corridor. The major 
contributor is Corredor Agro (CAL) that exported to Japan.  

   Groundnut 

$325,000  $742,950  44% Exports of groundnuts only happened in Nacala Corridor. The main 
exporter was IKURU and the main market was England. The target was 
achieved in 44% and until the end of the quarter the target will be 
achieved. 

   Banana 
$0  $30,319,703  0% For this quarter the Banana Producers are currently in the process of 

harvesting. Banana exports took place in the 2nd quarter of FY13. (this 
is not true) 

   Mango $0  $89,692  0% There weren’t international exports of mangoes this quarter.  

   Pigeon peas $0  $90,675  0% nothing to be reported 

   Cow peas $0  $0    nothing to be reported 

   Butter Beans  $0  $72,540  0% nothing to be reported 

   Cashews 
$4,011,206  $8,517,883  47% The target of cashew was achieved in 47%, and the major exporters are: 

IKURU, AICAJU, Condor Nuts and MAP. 

TOTAL  $5,036,406  $45,111,000  11%   

Regional  Exports  

   Soy Bean $0  
$0  

#DIV/0! All soybeans are being consumed by the domestic market, particularly 
by the poultry industry. 

   Sesame $0  $150,000  0% Exports of sesame happened outside southern Africa Region  

   Groundnut $22,413  $1,224,920  2%  Exports to ..... 

   Banana $0  $500,000  0%  No exports reported  
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  FY 2013 

INDICATORS AND 
DISAGGREGATION 

Oct-Dec 
Targets 
FY2013 

% 
Target 
to Date  

FY 13 Explanation 

   Mango $0  $296,768  0% No exports reported  

   Pigeon peas $0  $204,750  0% No exports reported  

   Cow Peas $0  $0  #DIV/0!  No exports reported 

   Butter Beans $0  $163,800  0%  No exports reported 

   Cashews $0  $0     No exports reported 

TOTAL  $22,413  $2,540,000  1%   

Volume of targeted exports (in Tons)  

International Exports         

   Soybean 0 0    The soya beans produced in Mozambique are consumed domestically  

   Sesame 318 4,590  7% The target on volume of international exports of sesame is still far.  

   Groundnut 200 413  48% The target on volume of groundnuts was achieved in 48%.   

   Banana 0 71,365 
 

0% 
 

No exports reported 

   Mango 0 104 0% 

 

   Pigeon peas 0 91  0% Nothing to be reported 

   Cow peas 0 
0  

No 
target 

  

  Butter  Beans 0 54  0% Nothing to be reported 

   Cashews 495 851 58% volume the cashew achieved 58% of the target 

Regional  Exports         

   Soybean 0 0     

   Sesame 0 150 
0% The process of seeds acquisition in a credit basis has been initiated. 

Production contracts to sell seeds were also establishment, thefore we 
believe that the target will be achieved. 

   Groundnut 10 941 1% Groundnuts volume was low this 1s quarter of FY13 

   Banana 0 370 No   
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  FY 2013 

INDICATORS AND 
DISAGGREGATION 

Oct-Dec 
Targets 
FY2013 

% 
Target 
to Date  

FY 13 Explanation 

target 

   Mango 0 330 0% 
Mango volumes of regional market did not meet the target. 
  

   Pigeon peas 0 205     

   Cow peas 0 0   

   butter Beans 0 121   

   Cashews 0 0 . There project did not has a target for regional exports.  

# of rural HH benefitting directly from USG 
interventions 

    
Beira Corridor registered an increase of 68% in number of members of 
associations, where sixty-one new clubs were integrated into 
associations. However, the number of associations reduced due to 
many factors e.g. the transformation of the associations into 
cooperatives; this is also contribution of good agricultural season, 
coupled with good incomes from sales; access to the market and the 
price was attractive; new technologies, inputs and management 
practices 
 

   Total RRHHs benefited (FY 
2010-2013) 

72,770 135,457 54% 

   Male & Female New 4,426 3,131 141% 

   Male & Female Contin. 68,344 132,326 52% 

   Male Total 44,934 66,306 68% 

     New 3,345 2,346 143% 

     Continuing 41,589 63,960 65% 

   Female Total 27,836 69,151 40% 

    New 
                                                                             
1,081  

785 138% 

     Continuing 26,755 68,366 39% 

Value of sales (collected at farm level) (US$)  

   Soybean $92,530  $8,825,926 1% 
Target on value of sales is far to be achieved, the major contribution 
come from CAL, SeedCo, and from associations in Alto Molocue.   

   Sesame $8,300  $2,925,083 0.284% 
Only Nacala Corridor contributed for target. In Beira Corridor the 
producers started with the establishment sell production contract. 

   Groundnut $15,367  $2,343,044 1% 
This season was not good for Groundnuts. The groundnuts sold were 
mainly from producers' association. The sales were possible due to the 
intensive work from Esoko that disseminated price information. 
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  FY 2013 

INDICATORS AND 
DISAGGREGATION 

Oct-Dec 
Targets 
FY2013 

% 
Target 
to Date  

FY 13 Explanation 

   Cashew $285,483  $10,043,000 3% 
 The target on cashew value of sales was not achieved still far. The 
major source was producer associations working with AICAJU.  

   Mango 0 $52,500 0% 

 

   Pineapple dom. $6,034  $0   No target was set for sales of pineapples in the domestic market. 

   Banana $0  $156,000 0% 
Consider that this quarter is characterized by the start of agricultural 
season; there were no sales for Bananas and others Producers whom 
still have Banana on fields. They are starting the harvesting. 

   Pigeon Peas  $248.27                                                                        $255,250 0.10% 
Pigeon pea exports were 10% the target but sales by smallholders did 
not meet target  

   Cow peas  $289.65                                                                     $437,450 0.07% 
Cowpeas values of sales are low during this quarter.  The main 
contribution comes from Gramiter, Nacala Corridor.  

  Butter Beans 
 $                                                                                 
-    

$255,800 0% 
We had limited information upon which to set this target. 

TOTAL   $408,251.49                                                                 $25,294,053 1.6%   

Volume of sales (collected at farm level) (in Tons)  

   Soybean 142 11,624 1% The soybean volume of sales was low for this 1st quarter  

   Sesame 8 2,817 0.28% Yields were low this quarter. 

   Groundnut 15 1,990 1% Groundnuts yiel was low 

   Cashew 
                                                                                 
686  

19,725 3% 
Target was not achieved . 

   Mango 0 368 0% 
Due to the production area burned causing loss of 90% of the 12 ha 
planted, other Producer decided to radically prune fruit trees on about 
30 ha of mango planted. Thus, no contribution on this indicator.    
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  FY 2013 

INDICATORS AND 
DISAGGREGATION 

Oct-Dec 
Targets 
FY2013 

% 
Target 
to Date  

FY 13 Explanation 

 

   Pineapple dom. 1 0   No target was set for sales of pineapples in the domestic market. 

   Banana 0 240 0%   

   Pigeon peas 1 620 0.16%   

   Cow peas 1 903 0.11% Target was not achieved. 

  Butter Beans 0 552 0% We had limited information upon which to set this target. 

# of enterprises receiving business development services  

Total # of enterprises 2,734 
                
4,790  

57% 
Beira corridor: In total 61 new clubs were registered in Barué, Mossurize 
and Dombe FOSCs. 2 input supplies received assistance (Izequiel Gomes 
and Phoenix)  
Nacala Corridor: The number of companies receiving business 
development services remains the same as last quarter. However, 72 
new producer’s organizations received assistance from the project to 
produce soybean, sesame, groundnut and cowpea values chains. 
 
 

   EF Total (new & cont.) 1 454 0.22% 

     New 0 12 0% 

     Continuing 1 442 0.23% 

   FA (FA w/i FOSC) Total (new & 
cont.) 

2,718 4303 63% 

    New 133 52 256% 

     Continuing 2,585 4,251 61% 

   Processors Total (new & 
cont.) 

7 14 50% 

    New 1 2 50% 

     Continuing 6 12 50% 

   Input suppliers Total (new & 
cont.) 

8 19 42% 

   New 3 3 100% 

     Continuing 5 16 31% 

Value Agricultural loans    

Total Value Agricultural loans $450,500  3,239,616 14% Over all targets not achieved 100%. In Beira Corridor about 131 farmers 
from which 37 are women received loans. those farmers belonging to    Backed by DCA $21,241  1,393,552 2% 
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  FY 2013 

INDICATORS AND 
DISAGGREGATION 

Oct-Dec 
Targets 
FY2013 

% 
Target 
to Date  

FY 13 Explanation 

     Male loan recipient $19,241  996,449 2% Culima Cuacanaca, Batane Phaza, Siwama associations and ASC 
AGPdM.In Nacala corridor the loans was to buy peanuts and sesame 
from associations of producers and to process crops and acquisition of 
inputs 

     Female loan recipient $2,000  397,103 1% 

   Not backed by DCA $429,259  1,846,064 23% 

     Male loan recipient $420,672  1,240,066 34% 

     Female loan recipient $8,587  605,998 1% 

# of public-private partnerships formed as a result of AgriFUTURO assistance  

   Total PPPs (excluding public) 1 4 25%   

   ASC 0 1 0%  

   FOSC 1 0    

   GDA w/Private Co 0 0    

   Financial: DCA 0 1    

   Financial: non-DCA 0 2 0%  

   Public Org 0 3 0%  

# of hectares under improved technologies or management practices as a result of USG assistance  

# hectares improve tech         

Total # of ha improve. Seeds 
(new & cont.) 

29,509 29,826 99% 
The expansion of area using improved seeds is a result of availability of 
seeds in a credit basis.  

Male & female new 
                                                                           
10,389  

6,468 161% 
  

Male & female Contin. 19,120 44,382 43%   

   Male Total 20,197 35,565 57%   

    New 
                                                                             
7,213  

4,344 166% 
  

     Continuing 12,984 31,221 42%   

   Female Total 9,312 15,285 61%   

    New 3176 2,124 150%   

     Continuing 6,136 13,161 47%   

Total # of ha mechanization 
(new & cont.) 

4,302 6,302 68% 
The supply of mechanized services is improving compared to last year. 
There are more ASC's and FOSC's provide this type of services and the 
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  FY 2013 

INDICATORS AND 
DISAGGREGATION 

Oct-Dec 
Targets 
FY2013 

% 
Target 
to Date  

FY 13 Explanation 

Producers have expanded their areas.  

Male and female new 
                                                                             
2,660  

1,746   
  

Male & female Contin. 4,302 9,172     

   Male Total 5,337 8,197     

   New 2416 1,313     

    Continuing 2,921 6,884     

   Female Total 1,625 2,721     

    New 244 433     

     Continuing 1,381 2,288     

Total # of ha using inoculants 3,266 2,912 112% 
This result is due to the massive prevalence of Producers cultivating 
soybeans and groundnuts using inoculants which resulted in the 
expansion of areas. 

Male and female new 
                                                                             
1,061  

495   
  

Male & female Contin. 2,205 3,466     

   Male Total 2,456 3,065     

     New 911 406     

     Continuing 1,545 2,659     

   Female Total 810 896     

    New 150 89     

     Continuing 660 807     

Total # of ha with one or more 
technology/mgmt practice 

32,480 50,800 64% 
It is expected that all farmers will use improved seeds and that some of 
those will use other technologies. 

Male and female new 
                                                                           
13,360  

6,468 207% 
  

Male and female cont. 19,120 44,382 43%   

   Male Total 22,794 35,565 64%   
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  FY 2013 

INDICATORS AND 
DISAGGREGATION 

Oct-Dec 
Targets 
FY2013 

% 
Target 
to Date  

FY 13 Explanation 

     New 
                                                                             
9,810  

4,344 226% 
  

     Continuing 12,984 31,221 42%   

   Female Total 9,686 15,285 63%   

     New 
                                                                             
3,550  

2,124 167% 
  

     Continuing 6,136 13,161 47%   

# of private enterprises and producers organizations that applied new technologies or management practices   

Total # organizations 3,043 4,770 64% 

Beira Corridor:  20 new producers that joined the ASCs and FOSC and 
additional 28 new clubs (equivalents to association in Nacalla Corridor) 
have adopted new technologies.  
 
Nacala Corridor:  there was an entry of new emerging farmers;  54 new 
producer organizations (associations, cooperatives and forums) applied 
new technologies in Gurué to produce soybeans, sesame, groundnuts, 
beans and fruits (pineapple and mango);  

   EF Total (new & cont.) 362 438 83%   

     New 20 18 111%   

     Continuing 342 420 81%   

   FA (FA w/i FOSC) Total (new & 
cont.) 

2,667 4,303 62% 
  

  New 82 52 158%   

     Continuing 2,585 4,251 61%   

   Processors Total (new & 
cont.) 

7 10 70% 
  

     New 1 3 33%   

     Continuing 6 7 86%   

   Input suppliers Total (new & 
cont.) 

7 19 37% 
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  FY 2013 

INDICATORS AND 
DISAGGREGATION 

Oct-Dec 
Targets 
FY2013 

% 
Target 
to Date  

FY 13 Explanation 

     New 2 3 67%   

     Continuing 5 16 31%   

# of farmers and others who have applied new technologies or management practices as a result of USG assistance  

   Total applying tech. (new & 
cont.) 

49,365 125,006 39% 

The new members in both corridors resulting from good practices that 
refer to the use of animal drawn, improved seed, sowing in rows, 
conservation agriculture those members learned from the project and 
applied in their field.  

Male and female new 6,163 9,828 63%   

Male and female cont. 43,202 115,178 38%   

   Male Total 34,646 79,473 44%   

   New 
                                                                             
5,134  

6,537 79% 
  

     Continuing 29,512 72,936 40%   

   Female Total 14,719 45,533 32%   

     New 
                                                                             
1,029  

3,291 31% 
  

     Continuing 13,690 42,242 32%   

# of members of cooperatives and farmers associations (Feed the Future definition).  

   Total Male & Female 0 99,000 0% We used the FtF definition for this indicator in setting the target and in 
past reporting, rather than the ATB indicator. The target was exceeded 
due to expansion in soybean areas in Zambézia Province, new 
beneficiaries as a result of new areas in Moma (Nampula Province) and 
additional new groups in partnership with SANA Project 

   # Males  0 60,500 0% 

   # Females    38,500 0% 

# of members of legalized cooperatives and farmers associations (ATB definition) 

   Total Male & Female 5,263 33,000 16% This shows the quarterly numbers using the ATB definition but we do 
not have a corresponding target. However, for the first three quarters 
we only show the numbers for Nacala corridor. We will obtain the 
numbers for Beira and include these in the final version of the data 
tables. 

   # Males  4,322 21,000 21% 

   # Females  941 12,000 8% 
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  FY 2013 

INDICATORS AND 
DISAGGREGATION 

Oct-Dec 
Targets 
FY2013 

% 
Target 
to Date  

FY 13 Explanation 

Number of policies, regulations, administrative procedures:  

Analyzed 0 4 0% See policy table for details. 

Presented consult. 0 4 0% 

Presented enactment 0 2 0% 

Approved 0 2 0% 

Implem. begun 0 4 0% 

Gross margins per hectare for emerging farmer crops  

Soybeans   $560    

Groundnuts   $440   ainda aguardamos pelo orcamento da dr. Ellen 

Sesame   $195    
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ANNEX B: POLICY TABLE (EXCEL FILE) 

TABLE 10. POLICY TABLE, OCTOBER – DECEMBER 2012  
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ANNEX C: TABLES SHOWING STATUS OF GRANTS 

TABLE 11. GRANTS PERFORMANCE TABLE,  OCTOBER TO DECEMBER 2012, FY13   
Grantee Type of grant ITEM USD Status Corredor 

IKURU Seed Capital Office Construction and 

Warehouse Pavement  

$68,225.00 Constr. In progress. The 2nd tranch was paid 

on Nov 6/2012 (246.219Mts) Remainign 

amount to disburse 1.419.004Mts ($47.300) 

Constructions are running in same time 

Nacala 

CORREDOR 
AGRO/GrainPro 

Discretionary 
Grant 

Storage units for grains $10,000.00 Payment done on October 05/2012 
Equipment to be delivered at the end of 

January 2013 

Nacala 

OLINOTU ASC 

Tractor John Deere 5503   $26,950.00  Delivered on Aug 2012 

Nacala 

Tractor John Deere 5303  $20,900.00  Delivered on Aug 2012 

Transport  $5,311.34  Delivered on Aug 2012 

Chainsaw  $2,548.01  Delivered on Aug 2012 

Disc fixed Plough  $6,590.00  Delivered on Aug 2012 

Disc Harrow Mechanic  $5,740.00  Delivered on Aug 2012 

Row Seeder 9  $2,900.00  Delivered on Nov 2012 

Total $70,939.35  

CISTER 

ASC 

 

 

Tractor John Deere 5503  

(4X4) 

$26,300.00  

 
Delivered on Aug 2012 

Nacala 
Tractor John Deere 5303 

(4x2) 

$16,500.00 
Delivered on Aug 2012 

Discs (Plough and Hidraulica) $20,031.34 Delivered on Set 2012 

Total  $62,831.34   

UNILURIO Seed Capital Laboratory Construction $100,000.00  

 
Paid the first installment of  US$10 000 on 

Set 2012. Request for payment of second 

installment ($33.000) was sent to Home 

Office, on 01/16/2013. Not received yet 

Nacala 

GRAMITER Discretionary 

Grant 

Equipment to calibrate & 

clean grains 

$10,000.00 Delivered on September 2012 ( 

What is the truth?) 
Nacala 

NZARA YAPERA ASC 

Planters   JD 1010 2ROW $6,950.00  Delivered Jan 2012 

Beira 

Tractor JD 5303 $16,500.00   Delivered Jan 2012 

Seed Cleaner  $30,500.00  Waiting for deliver 

Warehouse construction  $39,354.27  In course since October (Last installment for 

construction paid on 11/22/12 remaining 

amount 661.151Mts (about $22.040)) 

Total $93,304.27  

AGRO-

PECUARIA de 

MANICA 

Seed Capital Food Processor $75,986.60 

Delivered, end of December Beira 

ISPM Seed Capital Laboratory Equipment $100,000.00 Equipment Paid on Nov 28/2012, Should be 

delivered by Supplier at the end ofJanuary 

2013  

Beira 

NJERENJE 

 

Seed Capital Tractor New Holland $37,769.38 Delivered Aug 2012 

Beira 

 Boomsprayer  $      6,405.69  Delivered Sept 2012 

 3 Tyne Ripper  $      3,020.00  Delivered Sept 2012 

 Vicon Spreader  $      1,000.00  Delivered Sept 2012 

 Disc Ceaser Harrow  $      8,820.00  Delivered Sept 2012 

 Planter  $    22,242.00  Delivered Oct 2012 

 Total  $79,257.07   

EVRETZ Seed Capital Maize Milling Plant  $58,389.10  Both Equipment in transit to Beira on 

01/21/13 

Beira 

 Soya Extruder  $10,000.00  

 Shed Construction  $16,000.00  Payment to be made by the end of January 

2013  

 Total  $84,389.10   

DENGO Seed Capital Construction (roof and 

paint) 

$50,000.00 Wainting for grantee to finalize phase 1 

(Grantee has to finalize the warehouse 

structure to post the Roof and paint) 

Beira 

Source: AgriFUTURO, January 2013.  
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ANNEX D: SUCCESS STORIES 
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